
ORIGINAL BELLSOUTH
Suite 900
1133-21 st Street, NW
Washington, D.C 20036-3351
202463-4113
Fax: 202463-4198 .
Internet: levitz,kathleen@bsc.bls.com

EX PPJiT£. :J;j LATE FILED

RE<?E\VED
OCT 1. t) 'lOg

Ms. Magalie Roman Salas . ~_...
Secretary ~tpRCE1F1'M£~
Federal Communications Commission
445 1ih Street, S.W.
Washington, D.C. 20554

October 18, 1999

Kathleen B. Levitz
Vice President-Federal Regulatory

Re: Written Ex Parte in CC Docket No. 98-121

Dear Ms. Salas:

This is to inform you that BellSouth Corporation has made a written ex parte to
William Agee, a senior attorney in the Common Carrier Bureau's Policy and
Program Planning Division. That ex parte consists of a copy of the latest
revision to the Master Test Plan governing the third-party testing of BellSouth's
OSS in Georgia.

Pursuant to Section 1.1206(b)(1) of the Commission's rules, we are filing two
copies of this notice and that written ex parte presentation in the docket identified
above. Please associate this notification with the record in that proceeding.

Sincerely,

Attachment

cc: William Agee (w/o attachment)
Andrea Kearney (w/o attachment)

"!o. of Copies rec'd ~1 ,..,
lIst ABCDE ~ 0"

-------------



303 Peachtree Street, N.E.

Suite 2000

Atlanta, GA 30308

October 18, 1999

Ms. Helen O'Leary
Executive Secretary
Georgia Public Service Commission
47 Trinity Avenue SW
Atlanta, GA 30334

Dear Ms. O'Leary:

OKIGh'JAL

Telephone 404 222 3000

Fax 404 222 3050

Re: Investigation into Development of Electronic Interfaces for BellSouth's Operational
Support Systems; Docket No. 8354-U.

Enclosed please find an original and twenty-six (26) copies of the BellSouth Georgia OSS Third Party
Master Test Plan version 3.0 and the Flow-Through Evaluation version 2.0. These documents are
updates to versions filed with the Commission on August 20, 1999.

The updated documents contain material that is designed to provide the Commission and other
interested parties with additional detail about various aspects of the evaluations. Additionally, the
revised Plan reflects changes in the respective roles and responsibilities of KPMG and Hewlett
Packard.

The updated material does not constitute a change in direction with respect to the testing, nor is it
in conflict.with the Commission's July 2, 1999 order approving BellSouth's Third Party Testing
Plan.

Please file the document and return one (1) file-stamped copy of the document to us in the enclosed
envelope. Also enclosed is an Electronic Filing Transmittal Sheet and diskette containing the
document.

Thank you for your cooperation in this matter.

Very truly yours,

Enclosures

•••• KPPvlG I tP KPMG LU~ iI U S ~.fl"red habttll't JAil Trl(lfSIlIJ) -..

iI 1'Tler1lbe! "f KPt-AG Inrnrnllf!ol'..tI. " SwI'SS tls......... :IdII(KI



CERTIFICATE OF SERVICE
Docket No. 8354-U

This is to certify that 1have this day served a copy of the within and foregoing,
upon known parties of record, by depositing same in the United States Mail with
adequate postage affixed thereto, properly addressed as follows:

Jim Hurt, Director
Tammy Stanley, Esq.
Consumers' Utility Counsel
2 MLK. Jr. Drive, Plaza Level East
Atlanta, GA 30334-4600

Charles A. Hudak. Esq.
Gerry, Friend & Sapronov, LLP
Three Ravinia Drive, Suite 1450
Atlanta, GA 30346-2131

Suzanne W. Ockleberry
AT&T
1200 Peachtree Street. NE
Suite 8100
Atlanta, GA 30309

Charles V. Gerkin, Jr.
Smith, Gambrell & Russell, LLP
Promenade II, Suite 3100
1230 Peachtree Street, N.E.
Atlanta, GA 30309-3592

William R. Atkinson
Sprint Communications Co. L.P.
3100 Cumberland Circle
Mailstop GAATLN0802
Atlanta, GA 30339

John P. Silk
Georgia Telephone Association
1900 Century Boulevard, Suite 8
Atlanta, GA 30345

1

Newton M. Galloway
Newton Galloway & Associates
Suite 400 First Union Bank Tower
100 South Hill Street
Griffin, GA 30229

Kent Heyman, General Counsel
MGC Communications
3301 N. Buffalo Drive
Las Vegas, NY 89129

John M. Stuckey, Jr.
Terri M. Lyndall
Webb, Stuckey & Lindsey
Harris Tower, Peachtree Center
233 Peachtree Street, 14th Floor
Atlanta, GA 30303

Frank B. Strickland
Wilson, Strickland & Benson
One Midtown Plaza, Suite 1100
1360 Peachtree Street, NE
Atlanta. GA 30309

Scott A. Sapperstein
Sr. Policy Counsel
Intermedia Communications, Inc.
3625 Queen Palm Drive
Tampa, FL 33619



Eric J. Branfman
Richard M. Rindler
Swidler & Berlin
3000 K Street, NW, Suite 300
Washington, DC 20007

Robert A. Ganton
Regulatory Law Office
Dept. Army
Suite 700
901 N. Stuart Street
Arlington, VA 22203-1837

Peter C. Canfield
Dow Lohnes & Albertson
One Ravinia Drive, Suite 1600
Atlanta, GA 30346

James M. Tennant
Low Tech Designs, Inc.
1204 Saville Street
Georgetown, SC 29440

Peyton S. Hawes Jr.
127 Peachtree Street, NE
Suite 1100
Atlanta, GA 30303-1810

Tom Bond
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Mark Brown
Director of Legal and Government Affairs
MediaOne, Inc.
2925 Courtyards Drive
Norcross, GA 30071

2

James G. Harralson
BeliSouth Long Distance
32 Perimeter Center East
Atlanta, GA 30346

Charles F. Palmer
Troutman Sanders LLP
5200 NationsBank Plaza
600 Peachtree Street, NE
Atlanta, GA 30308-2216

Judith A. Holiber
One Market
Spear Street Tower, 32nd Floor
San Francisco, CA 94105

Laureen McGurk Seeger
Morris, Manning & Martin
1600 Atlanta Financial Center
3343 Peachtree Road, NE
Atlanta, GA 30326-1044

Daniel Walsh
Assistant Attorney General
Office of the Attorney General
40 Capitol Square
Atlanta, GA 30334-1300

Special Assistant Attorney General
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Cecil L. Davis Jr.
NEXTLINK Georgia, Inc.
4000 Highlands Parkway
Smyrna, GA 30082



Jeffrey Blumenfeld
Elise P. W. Kiely
Blumenfeld & Cohen
1615 M Street, N.W.
Suite 700
Washington, DC 20036

James A. Schendt
Regulatory Affairs Manager
Interpath Communications, Inc.
P. O. Box 13961
Durham, NC 27709-3961

This 18th day of October, 1999.

KPMG
303 Peachtree Street, N.E.
Suite 2000
Atlanta, Georgia 30308
(404) 222-3000

John McLaughlin
KMC Telecom Inc.
Suite 170
3025 Breckinridge Boulevard
Duluth, GA 30096

Fred McCallum, Jr.
BellSouth Telecommunications, Inc.
125 Perimeter Center West
Room 376
Atlanta, GA 30346

&0,J<-1. "- ____
David Frey-0

3
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BellSouth-Georgia OSS Evaluation
Master Test Plan

Document Organization Summary

II

III

IV

v

VI

VII

VIII

Appendix
A

Appendix
B-1

Appendix
B-2

Appendix
B-3

Appendix
B-4

Appendix
B-5

Appendix
C

Appendix
D-l

Appendix
D-2

Appendix
E

Appendix
F

Introduction

Test Plan Framework

Pre-Ordering Test Section

Ordering & Provisioning
Test Section
Billing Test Section

Maintenance & Repair Test
Section
Forecasting & Change
Management Test Section

Product Selection

Pre-Ordering Scenarios

Resale Ordering Scenarios

UNE Ordering Scenarios

Billing Scenarios

M&R Scenarios

Volume Analysis

Evaluation Criteria

Service Quality
Measurements Regional
Performance Re orts
Test Cycles

References

Defines document version control. distribution. and
a roval re uirements.
Documents the project background. scope and
ob·ectives. assum tions. and limitations.
Describes the methodologies for testing BellSouth's
OSS systems. interfaces. and processes. including how
testin is se ented and or anized.
Describes the tests and methodologies to be applied to
the Pre-Orderin rocess domain.
Describes the tests and methodologies to be applied to
the Orderin and Provisionin rocess domains.
Describes the tests and methodologies to be applied to
the Billin rocess domain.
Describes the tests and methodologies to be applied to
the Maintenance & Re air rocess domain.
Describes the tests and methodologies to be applied to
the Forecasting & Change Management business
rocesses.

Describes the selection process for resale services and
UNEs to be addressed in the Test.
Defines the Pre-Ordering test scenarios for use in
functional and volume testin .
Defines the resale services test scenarios for use in
resale scenarios used in volume testin .
Defines the UNE test scenarios for use in functional and
volume testin .
Defines the billing test scenarios for use in
functional testin .
Defmes the maintenance and repair test scenarios for
use in functional and volume testin .
Describes the volume forecasting methodology and the
transaction volumes by product type and activity type to
be a lied in volume testin .
Lists the process evaluation cirteria that will be
collected as art of the Test.
BellSouth Service Quality Measurements Regional
Performance Report dated 8/10/1999.

Describes the test cycles that will be executed as part of
the Test.
Lists the references used in developing this document.

08f.W1O/15/1999
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Lists the terms and definitions used throughout this
document.
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I. Document Control

A. Distribution

Georgia Public
Service Commission
David Bur ess
Leon Bowles

KPMGLLP
Michael Weeks

Ra Sears
David Fre
Hewlett Packard
Dale Hatcher
Patricia Gill

BellSouth
William Stac
Bennett Ross

'a Public Service Commissioner
'a Public Service Commission Staff

ICS Access Certification Pro am S onsor
BellSouth Le al

10 18 99
10/18/99

10/18/99

10/18/99
10/18/99

10/18/99
10/18/99

Figure I - I: Distribution List~forDocument

B. ApprovedBy

David Burgess

Leon Bowles

Michael Weeks

Georgia Public Service Commissioner

Georgia Public Service Commission Staff

KPMC Thifd Party ass Tesling Audit Dkecl9F

Figure I - II: Approval List~forDocument
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C. Version Control

Draft 1.0 March 19. 1999 Draft version for project review.

Draft 2.0 May 21.1999 Working draft for internal review.

Draft 2.1 May 25.1999 Working draft for KPMGlBellSouth
review.

Draft 2.2 May 27.1999 Working draft for final review.

Final 1.0 May 29.1999 Final copy for Georgia PSC review.

Version 2.0 Auguest 16. 1999 Revisions for corrections and
clarifications.

Version 3.0 October 15. 1999 Revisions for corrections and
clarifications.

Figure I - III: Version Control

lOO8/1§.G/1999
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D. Revision Notes

Version 3.0 - With Changes Showing; .
10/15/99,

The following chanQes were made within each Master Test Plan Seclior :
Global Changes

1, References to HP as the test rnanal!er were removed and KPMG was in prted as
the test rnanal!er.

f.., References to the audit of the test have been removed includinl! referen es which
state that the results summarv and oerformance data should be deliverer to
KPMG.

3. Footers were chamJed to reflect the correct date and version.
~ References to "nerformance metrics" were chanl!ed to "evaluation metrO~s" so as

to be consistent and avoid confusion.
~ References to the "Svstems Scalabilitv Evaluation" were changed to "S stems

Canacitv ManaQcment Evaluation".
6. References to "oost mortem" analvsis has been removed from the exit c iteria.

II. Introduction
A. Backprowld Pape II-2 Text and editorial chanQes
Page 11-2 Test Manager's Interfaces: Text and editorial changes
Page II-2 3 Functional testinl! environment: Text and editorial changes
P<li!.e 3 Other sunDort functions: Text and editorial chanQes
B. Scone Page II-3 4 Text and editorial changes
Page II-4 LOl!ical Scone: Text and editorial chanl!es
Pape II-5 Processes: Text and editorial chanl!es
Page II-9 10 Test Obiectives: Test name changes text and editorial chaJll:!'es
Pape 11-10 Deliverable Scone: Text and editorial chanQes
C. Goals and Objectives. Goals: Text and editorial changes
Pape II-II
Page II-ll 12 2.0 Obiectives: Text and editorial chanl!es
D. Document AudienceNendor Text and editorial changes
Selection Pape lI-12 13
E. Assumptions, Text and editorial changes
Page II-14 15
F. Document Structure, Text and editorial changes
Page II-16

III. Test Plan Framework
A. Scone Pal!e III-I Test name change
B. AODroach Page 11I-2 Text and editorial chanl!es
PaPe 11I-4 Text and editorial chanl!es
C. Evaluation & Results. Text and editorial changes
Page III-56
D. Entrance and Exit Criteria, Page Text and editorial changes
III-6.7,8

IV. Pre-Order

A. Overview, Page IV-I Text and editorial changes

1O()8/1~G/1999
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- Version 3.0 - With Changes ShowiDg
10/15/99"

B. Scope, Page IV-1, 2 Test name change. text and editorial changes

C. Test Cycles, Description: Text and editorial changes
PaQe IV-2 3 .
~e IV-3,4 Objective: Text added for clarification.

Entrance Criteria: Text and editorial chanl!es
Page IV-5,6.7,8 1.4 Test Scope: Test process clarification.

Page IV-8,9 1.5 Test Activities: Text and editorial changes

Page IV-9.lD 1.6 Exit Criteria: Text and editorial changes

Page IV-tO Description: Text and editorial changes

Page IV-I0,l 1 2.3 Entrance Criteria: Text and editorial changes

Page IV-II 2.4 Test Scope: Text and editorial changes

Page IV-I2 2.5 Test Activities: Text and editorial changes
Page IV-12 2.6 Exit Criteria: Text and editorial changes

Page IV-I2.13 3.1 Description: Text and editorial changes

Page IV-13,I4 3.3 Entrance Criteria: Text and editorial changes
Page IV-I4 3.4 Test Scope: Text and editorial changes

.

. Page IV-t4,15 3.5 Test Activities: Text and editorial changes
Page IV-IS 3.6 Exit Criteria: Text and editorial changes
Page IV-t6 5.1 Description: Text and editorial changes
Page IV-I6 6.0 Test name change.

Page IV-16 6.1 Description: Test name change, text and editorial changes

Page IV-17 6.2 Objective: Test name change. text and editorial changes
Page IV-17,18 6,3 Entrance Criteria: Text and editorial changes
Page IV-I8,l9 6.4 Test Scooe: Test name Chanlle test orocess clarification text and er torial

chanl!es
Page IV-I9,20 6.5 Test Activities: Test name change, text and editorial changes
Page IV-20 6.6 Exit Criteria: Text and editorial changes

V. Order

A. Overview, Page V-I Text and editorial changes

B. Scope, Page V-1.2 Test name change, text and editorial changes. test added.
C. Test Cycles. Page V-2.3,4 Text and editorial changes
Page V-4 1.2 Objective: Text and editorial changes
Page V-4.5 1.3 Entrance Criteria: Text and editorial changes

Page V-5.6 1.4 Test Scope: Test process clarification. Text and editorial changes
Page V-7.8 1,5 Test Activities: Text and editorial changes
Page V-8 1.6 Exit Criteria: Text and editorial changes
Page V-9,l0 2.1 Description: Text and editorial changes

Page V-lO 2.2 Objective: Text and editorial changes

Page V-I0,11 2.3 Entrance Criteria: Text and editorial changes

Page V-IU2,13 2.4 Test Scooe: Test Drocess clarification text and editorial chanQes te t added
Page V-13,14 2.5 Test Activities: Text and editorial changes

1O{)8/1~6/1999
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Version 3.0 - With Changes Showina,
.,<,i},',;', 10/15/99'

Page Y-14.15 2.6 Exit Criteria: Text and editorial changes

Page Y-I5 3.1 Description: Text and editorial changes

Page Y-16.17 3.3 Entrance Criteria: Text and editorial changes

Page Y-17 3.4 Test Scope: Text and editorial changes

Page Y-17.18 3.5 Test Activities: Text and editorial changes

Page Y-18.19 3.6 Exit Criteria: Text and editorial changes

Page Y-19 4.1 Description: Text and editorial changes

Page Y-20.21 4.3 Entrance Criteria: Text and editorial changes

Page Y-21 4.4 Test Scope: Text and editorial changes

Page V-21.22 4.5 Test Activities: Text and editorial changes
Page Y-22.23 4.6 Exit criteria: Text and editorial changes
Page V-23 5.1 Description: Text and editorial changes
Page Y-23,24 5.3 Entrance Criteria: Text and editorial changes
Page Y-24 5.4 Test Scope: Text and editorial changes
Page Y-25 5.5 Test Activities: Text and editorial changes .
Page V-26 5.6 Exit Criteria: Text and editorial changes
Page Y-26 6.0 Test name change.

Page V-26.27 6.1 Description: Test name change. text and editorial changes
Page Y-27 6.2 Objective: Test name change. text and editorial changes

Page Y-27.28 6.3 Emrance Criteria: Text and editorial changes

Page Y-28 6.4 Test Scooe: Test name change test nrocess clarification text and ed torial
changes

Page Y-29 6.5 Test Activities: Text and editorial changes
Page Y-29 6.6 Exit Criteria: Text and editorial changes
Page Y-29.30 7.1 Description: Text and editorial changes
Page V-30 7.3 Entrance Criteria: Text and editorial changes
Page Y-31 7.4 Test Scope: Text and editorial changes
Page Y-32 7.5 Test Activities: Text and editorial changes
Page Y-32 7.6 Exit Criteria: Text and editorial changes
Page Y-33 8.1 Description: Text and editorial changes
Page Y-33 8.2 Objective: Text and editorial changes
Page V-33.34 8.3 Entrance Criteria: Text and editorial changes
Page Y-34 8.4 Test Scope: Text and editorial changes
Page V-35 8.5 Test Activities: Text and editorial changes
Page Y-35 8.6 Exit Criteria: Text and editorial changes
Page V-36 9.1 Description: Text and editorial changes
Page Y-36 9.2 Objective: Text and editorial changes
Page Y-36 9.3 Entrance Criteria: Text and editorial changes

Page Y-37 9.4 Test Scope: Test process clarification. Text and editorial changes
Page V-37.38 9.5 Test Activities: Text and editorial changes
Page Y-38 9.6 Exit Criteria: Text and editorial changes

1008/12911999
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Version 3.0 - With Changes Showing',
, 10115/99-

Page V-38 - V-4I New lest added.

VI. Billing

A. Overview. Page VI-I Text and editorial changes

B. Scope. Page VI-1.2 Test name change. text and editorial changes

C. Test Cycles, Page VI-2,3 1.1 Description: Text and editorial changes

Page VI-3.4 1.3 Entrance Criteria: Text and editorial changes

Page VI-4,5 1.4 Test Scope: Text and editorial changes

Page VI-5.6 1.5 Test Activities: Text and editorial changes

Page VI-6 1.6 Exit Criteria: Text and editorial changes

Page VI-6.7 2.1 Description: Text and editorial changes

Page VI-7 2.2 Objective: Text and editorial changes

Page VI-8 2.3 Entrance Criteria: Text and editorial changes

Page VI-8 2.4 Test Scope: Text and editorial changes

Page VI-9 2.5 Test Activities: Text and editorial changes .
Page VI-IO 2.6 Exit Criteria: Text and editorial changes

Page VI-IO 3.0 Test name change.

Page VI-IO 3.1 Description: Test name change. text and editorial changes

Page VI-II 3.2 Objective: Test name change. lext and editorial changes
Page VI-II 3.3 Entrance Criteria: Text and editorial changes

Page VI-I1.l2 3.4 Test Scone: Test name cham!"e test orocess clarification text and ed torial
chanl!es

PageVI-12 3.5 Test Activities: Test nanle change. text and editorial changes
Page VI-13 3.6 Exit Criteria: Text and editorial changes

Page VI-13 4.0 Test name change.
Page VI-I3 4.1 Description: Test name change, text and editorial changes
Page VI-13.14 4.2 Objective: Test name change. lext and editorial changes
Page VI-I4 4.3 Entrance Criteria: Text and editorial changes
Page VI-14.15 4.4 Test Scone: Test name change test nrocess clarification lext and ed torial

chane:es
Page VI-I5 4.5 Test Activities: Test name change. text and editorial changes

Page VI-I5.l6 4.6 Exit Criteria: Text and editorial changes
Page VI-I6 5.1 Description: Text and editorial changes
Page VI-I6 5.2 Objective: Text and editorial changes
Page VI-17 5.3 Entrance Criteria: Text and editorial changes

Page VI-17 5.4 Test Scope: Test process clarification. Text and editorial changes

Page VI-I8 5.5 Test Activities: Text and editorial changes
Page VI-I8 5.6 Exit Criteria: Text and editorial changes

Page VI-19 6.1 Description: Text and editorial changes

Page VI-I9 6.2 Objective: Text and editorial changes

Page VI-I9.20 6.3 Entrance Criteria: Text and editorial changes

Page VI-20 6.4 Test Scope: Test process clarification. Text and editorial changes

IOgg/I~G/I999
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Version 3.0 - Witll CllaomShowioe ~--
10/15199
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,

Page VI-20.21 6.5 Test Activities: Text and editorial changes

Page VI-21 6.6: Exit Criteria: Text and editorial changes

Page VI-2l 7.1 Description: Text and editorial changes

~e VI-22 7.2 Objective: Text and editorial changes

Page VI-22 7.3 Entrance Criteria: Text and editorial changes

Page VI-22 7.4 Test Scope: Test process clarification. text and editorial changes

Page VI-23 7.5 Test Activities: Text and editorial changes

Page VI-23,24 7.6 Exit Criteria: Text and editorial changes

VII. Maintenance and Repair

A. Overview. Page VII-1 Text and editorial changes

B. Scope. Page VH-.l...1 Test name changes, text and editorial changes

C. Test Cycles. 1.0 M&R-I TAFI Functional Test: Text and editorial changes
Pal!e VII-2 3 4 5 6
Page VII-7.8,9.10.1U2 2.0 M&R-2 ECTA Functional Test: Text and editorial changes .
Page VII-12.13,14,15,16 3.0 M&R-3 ECTA Nonnal Volume Perfonnance Test: Text and editori.U chaIll~es

Page VII-16.17.18.l9.20, 21 4.0 M&R-4 ECTA Peak Volwne Performance Test: Text and editorial dhane.es

Page VII-21.22,23 5.0 M&R-5 TAPI Canacitv Manal!ement Evaluation: Test name chamre text and
editorial chanl!es

Page VII-24. 25,26 6.0 M&R-6 EeTA Canacitv Manal!ement Evaluation: Test name ChaIle.1 s text
and editorial cham!es

Page VII-27.28,29 7.0 M&R-7: M&R Performance Results Comnarison: Text and editoria chaIl!zes

Page VII-29, 30.31.32 8.0 M&R-8 TAFI Documentation Evaluation: Text and editorial chane.ds

Page VII-32.33,34 9.0 M&R-9 ECTA Documentation Evaluation: Text aIld editorial chan~s

Page VII-34, 35,36,37 10.0 M&R-lO M&R Process Evaluation: Text and editorial changes

VIII. Chanl!e Manallement
A. Overview Pal!e VIII-1 Text and editorial cham!es
B. Scooe Pal!e VIII-1 Text and editorial chanl!es
C. Test Cycles, Text and editorial changes
Pal!e VIII-2 3 4 5 6 7
Pal!e VIII-3 4 l.l Chanl!e MaIlal!ement Practice Review: Text and editorial chanlZes
Pal!e VIII-4 1.2 Objective: Text and editorial chane.es
Pae.e VIII-4 5 1.3 EntraIlce Criteria: Text aIld editorial chanl!es
Pal!e VIII-6 1.4 Test Scooe: Text and editorial chane.es
Pae.e VIII-6 1.5 Test Activities: Text aIld editorial chanlles
Pae.e VIII-6 7 1.6 Exit Criteria: Text and editorial chaMes

Appendix A: Product Selection &
Descriotion
Pae.e A-3 Text and editorial chanl!es
Page A-57 Unbundled Network Elements: Text and editorial cham!es
Pal!e A-12 Resale Products: Text and editorial chaIll!es

Appendix Bl: Pre-Ordering
Scenarios

lOgg;1~,G/1999
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.... ~)"{ Version 3.0 - With CbanmcShowing .
... 10/15/99 ..

A. Primary Categories. Text and rdilorial changes
Pa!!e 81·2
B. Test Case Definition (Secondary Text changes .

Requirrments),
Pa!!e 81-3
D. Pre-Ordering Scenario Delete scenarios
Descriotions Pa!!e 81-5

Appendix B2: Resale Ordering
Scenarios
B. Test Case Definition (Secondary Text and editorial changes
Requirements) .
Pa!!e B2-4
C. Resale Ordering Coverage, Page Text and editorial changes
82-4.5,6.7
C. Resale Ordering Coverage. Page Delete scenarios
82-5

.
Appendix B2: Resale Ordering
Scenarios

Scenario #222 Modifv scenario
Scenario #226 Modifv scenario
Scenario #227 Delete scenario
Scenario #228 Delete scenario
Scenario #229 Delete scenario
Scenario #230 Delete scenario
Scenario #231 Delete scenario

Appendix B3: UNE Ordering
Scenarios
A. Primary Categories, Page 83- Text and editorial changes
M
8. Test Case Definition (Secondary Text and editorial changes
Requirements),
Pa!!e 83-4
C. UNE Ordering Coverage, Page Text and editorial chan!!es. Certain scenarios added. Certain scena ios
83-5,6.7,8,9,10,11.12.13.14. deleted.
15.16.17.18,19,20,21.22
D. UNE Ordering Test Scenarios, Delete scenarios
Pa!!e B3-23 24 25 26 27 28 29

Appendix B3: UNE Ordering
Scenarios

UNE Scenarios-Combinations. Delete scenario
Scenario #421
Scenario #426 Delete scenario
Scenario #430 Delete scenario
Scenario #431 Delete scenario
Scenario #434 Delete scenario
Scenario #439 Delete scenario
Scenario #442 Delete scenario

lOgg/1~e/1999
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-. Version 3.0 - With Changes Showing
>' " ,:. ' " 10/15/99

Scenario #602 Add scenario
Scenario #604 Add scenario
Scenario #702 Add scenario .

Directory Listing Scenarios. Delete scenario
$c.enario #450
Scenario #451 Delete scenario
Scenario #456 Modifv scenario
Scenario #457 Add scenario
Scenario #458 Add scenario

UNE Ordering Scenarios-Loops. Delete scenario
Scenario #304
Scenario #306 Delete scenario
Scenario #310 Delete scenario
Scenario #316 Delete scenario
Scenario #620 Add scenario
Scenario #630 Add scenario
Scenario #700 Add scenario
Scenario #701 Add scenario .
Scenario #325 Modifv scenario
Scenario #327 Delete scenario
Scenario #331 Delete scenario
Scenario #332 Delete scenario
Scenario #336 Delete scenario
Scenario #352 Delete scenario
Scenario #356 Delete scenario
Scenario #360 Delete scenario
Scenario #361 Delete scenario
Scenario #800 Add scenario

UNE Scenarios-NP. Modify scenario
Scenario #373
Scenario #374 Modifv scenario
Scenario #375 Modifv scenario
Scenario #376 >Delete scenario
Scenario #378 Delete scenario
Scenario #379 Delete scenario
Scenario #380 Delete scenario
Scenario #383 Modi v scenario
Scenario #384 Modi 'y scenario
Scenario #385 Modi vscenario
Scenario #801 Add scenario
Scenario #394 Delete scenario

UNE Ordering Scenarios-Ports. Modify scenario
Scenario #407
Scenario #413 Delete scenario
Scenario #416 Delete scenario

Appendix 85: Maintenance &
Reoair Scenarios
A. PrimarY CatelIories PalIe B5-2 Text and editorial chanlIes

l00&11~G/l999
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,H:;, {',tl;{;", Version 3.0 - With Changes Showing;
., C'" :./ 10115199· ...

C. Maintenance & Repair Text and editorial chances
Coverage,

Page B5-5 6 7 8 9 10 11 12
D. Maintenance & Repair Text and editorial changes

Scenarios.
Pa!!e B5-13 14 15 16

Appendix B5: Maintenance &
Reoair Scenarios

Scenario #601 Delete scenario
Scenario #602 Modifv scenario
Scenario #603 Delete scenario
Scenario #604 Delete scenario
Scenario #605 Modifv scenario
Scenario #606 Delete scenario
Scenario #607 Modifv scenario
Scenario #608 Modifv scenario
Scenario #609 Modifv scenario .
Scenario #610 Delete scenario
Scenario #611 Modifv scenario
Scenario #612 Modifv scenario
Scenario #613 Delete scenario
Scenario #614 Delete scenario
Scenario #615 Delete scenario
Scenario #616 Delete scenario
Scenario #617 Delete scenario
Scenario #618 Modifv scenario
Scenario #619 Modifv scenario
Scenario #620 Delete scenario
Scenario #621 Modifv scenario
Scenario #622 Modifv scenario
'Scenario #623 Delete scenario
Scenario #624 Delete scenario
Scenario #625 Delete scenario
Scenario #626 Modifv scenario
Scenario #627 Modi 'v scenario
Scenario #628 Modi vscenario
Scenario #629 Modi vscenario
Scenario #631 Modifv scenario
Scenario #632 Delete scenario
Scenario #633 Modifv scenario
Scenario #634 Modifv scenario
Scenario #635 Modifv scenario
Scenario #636 Delete scenario
Scenario #637 Delete scenario
Scenario #638 Delete scenario
Scenario #639 Delete scenario
Scenario #640 Modifv scenario
Scenario #641 Delete scenario
Scenario #642 Modifv scenario

l008/1~&/1999
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Scenario #643 Modifv scenario
Scenario #644 Modifv scenario
Scenario #645 Modifv scenario
Scenario #646 Modifv scenario
Scenario #647 Delete scenario
Scenario #648 Modifv scenario
Scenario #649 Delete scenario
Scenario #650 Modifv scenario
Scenario #651 Modifv scenario
Scenario #652 Modifv scenario
Scenario #653 Modifv scenario
Scenario #654 Delete scenario
Scenario #655 Delete scenario
Scenario #656 Delete scenario
Scenario #657 Delete scenario
Scenario #658 Delete scenario
Scenario #659 Delete scenario
Scenario #660 Delete scenario .
Scenario #661 Delete scenario
Scenario #662 Delete scenario
Scenario #663 Delete scenario
Scenario #664 Delete scenario
Scenario #665 Delete scenario
Scenario #666 Delete scenario
Scenario #667 Delete scenario
Scenario #668 Delete scenario
S~enario #669 pelete scenario

Appendix C: Volume
Analvsis Methodolo2V
D. Transaction Types. Text and editorial changes

Pa!!"e C-3

Appendix Dl: Evaluation
Criteria

Pa!!"e 01-2 3 4 5 6 7 8 Text and editorial chanill'S

[V. Pre-Ordering Test 1.0 PRE-l TAG Pre-OrderinQ Functional Test Text and editorial chan es
Section,
Page DI-

9, 10.11.12.13,14.15
PaQe 01-16 17 2.0 PRE-2 TAG Performance Results Comnarison: Text and editorial c an!!"es
Page 01-18.19 3.0 PRE-3 TAG Pre-Orderin!!" Docwnentation Evaluation: Text and edi orial

chanszes
PalleDI-20.21 4.0 PRE-4 TAG Normal Volume Performance: Text and editorial chan! es
Page Dl-22 23 S.O PRE-S TAG Peak Volume Performance: Text and editorial chanQes

Page 01-24 6.0 PRE-6 Pre-Order Processinll Canacitv Manallement Evaluation: Te name
chan!!e text and editorial chanQes

V. Ordering and 1.0 O&P-I EDI Functional Test: Text and editorial changes
Provisioning Test Section,

Pa!!e D1-25 26 27
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Page DI-28.29 30 2.0 0&P-2 TAG Functional Test: Text and edilorial chanlles
Page DI-31 3.0 0&P-3 EDIrrAG Normal Volume Performance Test: Text and edit rial

chanQ'es
Page DI-32 4.0 0&P-4 EDIrrAG Peak Volume Performance Test: Text and editori I

chanQ'es
Page D1-33 34 5.0 0&P-5 ProvisioninQ' Verification Test: Text and editorial chanlles

Page DI-35 6.0 0&P-6 Order Processing Systems Canacitv Management Evaluatior : Text
and edilorial chanQ'es

Palle D1-36 37 38 39 7.0 0&P-7 O&P Performance Results Comoarison: Text and editorial changes
Page D1-40.41 8.0 0&P-8 EDI Documentation Evaluation: Text and editorial chanQes
Palle D1-42 43 9.0 0&P-9 TAG Documentation Evaluation: Text and editorial chanlle~

Pape DI-44 10.0 0&P-I0 EDIrrAG Production Volume Performance Test: Test ad ed
VI. Billing Test Section, 1.0 BlG-I CRIS/CABS Invoicim! Functional Test: Text and editorial c aIIQeS

Page DI-45 46
Palle DI-47 2.0 BLG-2 ODUF/ADUF Usalle FWlctional Test: Text and editorial chal1'llleS
Page 01-48 4.0 BlG-4 CRIS/CABS Invoicinp CaDacitv Manapement Evaluation: T~st naIoe

chanpe text and editorial changes
Page DI-49 5.0 BlG-5 ODUF/ADUF Dailv UsaQe Caoacitv ManaQement Evaluati(]n: T£st

name chanQe text and editorial chanQes
PaQe 01-50.51 6.0 BLG-6 BillinQ Performance Results Comnarison: Text and editorial Chafill'eS

Page DI-52 7.0 BlG-7 CRIS/CABS Invoicing Documentation Evaluation: Text and editorial
chanQes

Page 01-53 8.0 BLG-8 ODUF/ADUF Documentation Evaluation: Text and editoria changes
VII. Maintenance and 1.0 M&R-l TAFI Functional Test: Text and editorial changes

Repair Test Section, Page
D1-54.55.56

Palle DI-57 5859 2.0 M&R-2 ECTA Functional Test: Text and editorial chanlles
Page 01-59 60 3.0 M&R-3 ECTA Normal Volume Performance Test: Text and editori 1cham!es
Palle 01-60,61 4.0 M&R-4 ECTA Peak Volume Performance Test: Text and editorial (hanges

Page DI-62 5.0 M&R-5 TAFI Caoacitv ManaQement Evaluation: Test name chan!!'e text and
edilorial chanlles

Page DI-63 6.0 M&R-6 ECTA Canacitv Manal!ement Evaluation: Test name chan!!'1 text and
editorial chamles

Page D1-64 65 7.0 M&R-7 M&R Performance Results Comparison: Text and editorial i'hanQes
Pa"e DI-66 8.0 M&R-8 TAFI Documentation Evaluation: Text and editorial chanllE S

Pal!e DI-67 9.0 M&R-9 ECTA Documentation Evaluation: Text and editorial chanll ps
Page DI-68 10.0 M&R-I0 M&R Process Evaluation: Test added

VIII. Change Management 1.0 FCM-l Forecasting Process Review: Test deleted
Test Section Pa!!'e DI-69

Page DI-69,70 1.0 CM-I Chan!!e Manal!Cment Practices Review: Test number chanlle text and
edilorial chan!!'es

Aooendix E: Test Cvcles
PaQ'e E-2 Filrure number chamle

Page E-3 4 5 6 Text and editorial chanl!es

Aooendix G: Glossarv
Page G- Text and editorial changes

2,3.4,5,6,7.8,9.1 0.11 ,12,
13
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II. Introduction

A. Background
Section 271 of the Telecommunications Act of 1996 (the Act) stipulates that before
BellSouth can offer in-region interLATA services, it must first demonstrate, among other
things, compliance with the interconnection, unbundling, and resale obligations that are
designed to facilitate competition.1 An integral part of BellSouth's obligations under the
Act is to offer nondiscriminatory access to operations support systems (OSS}2 for the
resale of its retail telecommunications services and the provision of unbundled network
elements (UNEs).

The Georgia Public Service Commission (Georgia PSC) and the Federal Communications
Commission (FCC) will evaluate BellSouth's compliance with this obligation by
determining the follOWing:

• whether BellSouth has deployed the necessary systems and personnel to
prOVide sufficient access to each of the necessary ass functions3

• whether the ass functions that BellSouth has deployed are operationally
ready, as established by performance measurements and other evidence of
commercial usage.3

The FCC considers actual commercial usage to be the most probative evidence that ass
functions are operationally ready, but will also consider carrier-to-carrier testing,
independent third-party testing, and internal testing in the absence of commercial usage.4

Compliance with these requirements will proVide new entrants with the ability to obtain
pre-ordering information, place service orders for their customers, submit trouble reports,
and obtain billing information at a level deemed to be nondiscriminatory when compared
with BellSouth's retail operations. BellSouth supports a variety of OSS interfaces,
including machine-to-machine and terminal-type, which CLECs can use to access
BellSouth's OSS and perform these functions.

1 FCC's Second BellSouth Louisiana Order (LA II), paragraph 3.

2 LA II. paragraph 83. The Federal Communications Commission (FCC) has defmed ass to be "the
systerm, infonnation, and personnel that support network elements or services offered for resale. "

3 LA II, paragraph 85.

4 LA II. paragraph 86.
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In accordance with the direction provided by the Georgia PSC in its Order on Petition for
Third Party Testing (Georgia Order), dated May 20,1999, BellSouth has retained KPMG
LLP (KMPGt to audit, monitor, evaluate and report on the testing process and working
with Hewlett-Packard (HPt to conduct feature, function. and volume and procedural tests
of BellSouth's OSS and related support functions tests using BeUSouth's interfaces. This
BellSouth-Georgia OSS Evaluation Master Test Plan (MTP) describes the required
testing of BellSouth's OSS consistent with the requirements outlined by the Georgia PSC.

Test Managerl.s Interfaces

BellSouth offers a variety of systems, including both application-to-application interfaces
and terminal-type/Web-based systems, that CLECs can use to access BellSouth's OSS to
perform pre-order, order, maintenance and repair, and billing tasks. lH order to evaluate
tIhe functionality and performance of these interfaces, the Test Manager 'liill employ the
BellSouth-interfaces described in Figure II-IVwill be evaluated as described in the
Georgia Order.

BellSouth offers several options to CLECs wishing to access its OSS interfaces. For
some interfaces BellSouth offers a commercially-available software kit (e.g., EDI-PC [not
evaluated in this test!). BellSouth also offers machine-to-machine interfaces that require
CLECs to develop their own application or gateway (e.g. TAG, EDI LAN-to-LAN,
ECTA).

BellSouth maintains a variety of test clients to assist CLECs with training and testing
activities prior to production transactions. These test tools are also used for internal
testing purposes. For certain tests outlined in this plan, due to operational and time
constraints of the procedural Order, HP-KPMG/HP will be utiliZing test clients to access
interfaces during production. For example, HP-KPMG/HP will employ the "HP TAG *St
Test Client" for pre-order and order tests using the TAG interface. This application is
made available to all CLECs. For maintenance and repair transactions using the ECTA
(machine-to-machine) interface, KPMG/HP will utilize an ECTA test machine. The
testing will evaluate the accuracy of the technical and business rule documentation
proVided by BellSouth to support the interfaces specified in the Georgia Order, as well as
evaluate the functionality of the interfaces. This testing, comBined with a relliew of the
interface documentation and Business rules, will provide el/idence that GLEGs are aBle to
utilize the interfaces from the documentation and training BellSouth supplies, and to
develop and submit accurate and complete transactions using these interfaces.

FuncdonaJ tesdng environment

Following the completion of interface connectivity and system readiness testing,
KPMGI=IP will submit all functional test transactions in the regular BellSouth production
environment. A series of scenarios designed to test pre-ordering and ordering. billing,
maintenance and repair functionality with respect to Unbundled Network Elements
(UNE) are outlined in the Appendices of this Master Test PlanMTP. KPMG, acting as
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+he-Test Manager. will develop detailed test cases for each scenario and populate specific
instances ofeach test case with accounts from the test bed resources allocated for this
test. Instances of each test case will be submitted via the BellSouth interfaces to the
back-end OSS. While the high-level test scenarios are described in this plan, BellSouth
will not have knowledge of the detailed test cases prior to their submission.

A subset of the test cases will be carried through to provisioning, while others will stop .
with the generation of a Finn Order ConfIrmation (FOe). The 'live' accounts will be
used for provisioning. billing. and a portion of the maintenance tests.

Volume testing environment

Nonnal and peak volume tests will be run against a volume test environment (RSIMMS)
developed by BellSouth to support the transaction volumes specified in the test. KPMG
will evaluate this environment to detennine if the hardware and software configurations
mirror those of BellSouth·s production systems, except where additional hardware or
software resources have been created to support the specified test volume. The entire
volume test bed except CRIS is a duplicate of the production system. RSIMMS does
access production CRIS.

Other support functions

KPMG will submit LSRs as a "virtual CLEC" and will access Siace HP 'liill be
submittiag LSRs just as a GLEG, the usual support functions such as the Local Carrier
Service Center (LCSCh.. and the Account Team~.,.-aHEl-CLEC training will also be utilized
by KPMGIHP. Additionally. siace HP's LSRs submitted by KPMG from fuactioaal
testiag will look just like any other GLEG's, tRey will be handled like any other GLEe's
CLEC-submitted LSRs, and will be submitted without prior notification to BellSouth~

(which is a "bliad" test.)

B. Scope
The designscape of the BellSouth-Georgia OSS Evaluation Test (!+est) iswas based on
the Bell Atlantic - New York (BA-NY) Test Plan-aM-....adapted to conform to the Georgia
Order to create this MTP.

Q8t.t-910/15/1999
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In summary, the Georgia Order has mandated that the !+est specifically address the
following elements of BellSouth's OSS infrastructure:

• electronic OSS interfaces (identified below)

• UNE analog loops (w/and w/out number portability - INPILNP), UNE switch
ports~ and UNE business and residence loop-port combinations

• all fivefour core OSS process domains (pre-ordering, orderin~.
provisioning, maintenance & repair, and billing)

• normal and peak volume testing of electronic interfaces to the pre-ordering,
ordering. and maintenance & repair processes using a representative service
mix of resale services and UNE transactions.

The PSC also requires an audit of BellSouth's Flow-Through Service Request report for
the latest three months of data. An operational and functional audit evaluation of the
calculations will be undertaken as part of a separate initiative; the MTP will support that
audit evaluation by logging transaction data through test monitoring tools as well as
BellSouth's transaction reporting system. The resulting comparison will assess the
accuracy of BellSouth's performance measurement system, including error analysis.

Although not required by the Georgia Order. the testing will also address the business
processes of forecastiRg for ass volumes aRd change management of the electronic
interfaces.

Logical Scope

The logical scope of the !+est has been broken down into several test domaiRsdimensions.
Test domaiRsThese are groupings of organizationally similar concepts that help defme the
work required to meet the objectives of the !+est. Bach of these domaiRs 'llill be further
defiHed iR SectioR III aRd serve as the comerstoRes for discussioR throughout this MTP.
The following four test domaiRs dimensions have been defmed for the Test:

• Business Processes

• Product Categories

• OSS Interfaces

• Test Objectives.

Q8A.GIO/1S/1999
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Each test domain dimension is broken down and discussed in greater detail in the sections
below. THese domains and attributes are the foundation of wHat must be tested. The
scope of the test drives the scope of the test interface build (as specified in Section ill-B)
and analysis.

Processes

The Process domaiRProcesses describeS the primary functions performed by a CLEC in
its routine daily operational interaction with BellSouth. These processes have been
identified and defined in various FCC, Department of justice (Doj), Georgia PSC, CLEC,
and BellSouth documents, testimony, and filings.

Pre-Ordering

Ordering &
Provisioning

Billing

Maintenance &
Repair

5 LA II. paragraph 94.

6 LA II. paragraph 158.

7 LA II. paragraph 145.

Pre-Ordering addresses the activities that a CLEC undertakes with a
customer to gather and verify the information necessary to construct an
accurate local service request(lSR). Pre-ordering includes street address
validation, telephone number assignment, service and feature
availability, customer record information, and appointment or due date
availability.5

Ordering begins with the CLEC submission of a local service request and
continues through receipt of a Firm Order Confirmation (FOC) or reject
message, including any status noticing notification in between.
Provisioning begins with BellSouth's acceptance of a CLEC service order
and continues through the activation of end user service and delivery of
a Completion Notice (CN), including any validation, design,
configuration, dispatch, testing and status noticing notification (e.g.,
jeopardy) in between.

Billing addresses the production and delivery of complete and accurate
invoices and customer service usage reports such that CLECs may
effectively manage their cash flows and provide accurate and timely bills
to their end users.6

Maintenance & Repair (M&R) addresses the network information and
diagnostic tools that allow CLECs to diagnose and solve customer
trouble complaints or otherwise assist customers who experience service
disruptions.7

Q8f.l.G10/15/1999

Section II - Introduction Page II-5

Georgia ass Evaluation
Master Test Plan

Version ~6.0

~ ...._~._------~-------------------------------



Forecasting &
Change
Management

The Forecasting & Change Management business processes address the
procedures, activities and documents relating to the development of
'/oluFRC projections and change control over ass interfaces and
documentation.

Figure II - I: Business Process Descriptions

Product Categories

The Product Categories represent the two principal categories of products and services
that BellSouth offers to CLECs in accordance with federal statutes. Each product
category encompasses all business processes.

Resale

UNEs

8 LA II. paragraph 306.

9 LA II. paragraph 83.

Resale services are those retail telecommunications services that
BellSouth offers to CLECs for resale at wholesale rates.s The Georgia
PSC mandates in the Georgia Order that resale services be included in
the volume testing to ensure the appropriate service mix between UNEs
and resale services. The following electronically ordered resale services
and features will be included in the volume tests:

Simple Resale (as specified in Figure II - III)

ISDN Basic Rate Interface

PBX Trunks

Hunting

Synchronet~

UNEs may be characterized as individual components of the BelISouth
network made available to CLECs, including local loops, local switching
(ports), interoffice transmission facilities, signaling networks and call
related databases, among others.9 In the Georgia Order, the Georgia PSC
focused the !+est on the following UNEs:

~10/15/1999
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2-wire analog loops (w/ and w/0 number portability)

2-wire analog switch ports

2-wire analog business and residential loop-port combinations

INP/LNP~

Figure II - II: Product Category Descriptions
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Flat Rate Residence RingMastet4

Measured Rate Residence Message Telephone Service (MTS)

Touchtone TouchStat4 - Call Tracing

Optional Calling Plan (OCP) TouchStat4 - Call Block

Integrated Package - Area Plus@ with Complete TouchStar@ - Call Selector
Choice@, Complete Choice@

Flat Rate/Basic Local Exchange TouchStar@ - Call Return

Measured Rate Business TouchStar@ - Repeat Dialing

Georgia Community Plan TouchStar@- Preferred Call Forwarding

Area Plus@ MemoryCall@

Visual Directot4 MemoryCall@ Answering Service

Custom Calling - Speed Calling 8 & 30 CallerID

Custom Calling - 3 Way Calling Call Waiting

Custom Calling - Call Forward Variable Call Waiting - Deluxe

Custom Calling - Remote Access to CF Customized Code Restriction

Enhanced Caller ID

Remote Call Forwarding (RCF)
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Figure II - III: Simple Resale Services and Features

Appendix A contains additional information regarding the resale services and UNEs that
will be addressed as part of this !lest.

OSS Interfaces

The ass Interface domain dimension identifies the various electronic gateways available
to CLECs for transacting business with BellSouth in each of the above mentioned Process
domains. Figure II-IVdescribes the interfaces identified for testing in the Georgia Order
and links each to its respective process domain.

TAG

ED!

TAFI

ECTA

BeUSouth offers the Telecommunications Access Gateway (fAG)
with a CORBA-based API as its transaction-based interface
between BeUSouth's ass and CLEC clients for pre-ordering and
ordering functionality.10

BeUSouth offers the Electronic Data Interchange (ED!) as an
application-to-application interface that allows CLECs to exchange
local service requests, changes, and acknowledgments with
BeUSouth.ll

BeUSouth offers the Trouble Analysis Facilitation Interface (fAFI),
a proprietary, interactive terminal-type OSS interface that provides
CLECs with automated trouble reporting and screening
functionality for telephone number assigned resale services and
UNEs.12

BeUSouth offers the Electronic Communication Trouble
Administration (ECTA) standard machine-to-machine interface for
local exchange trouble reporting and notification that supports both
telephone number assigned and circuit-identified resale services
and UNEs.13

Pre-Ordering

Ordering &
Provisioning

Ordering &
Provisioning

Maintenance &
Repair

Maintenance &
Repair

10 TAG API Progranuners Guide, p. 2-5.

11 BellSouth Local Exchange Ordering Implementation Guide, Volume 4, Issue 7d, January. 1999, p. 2-5.

12 BellSouth CLEC TAFI End User Training and User Guide. Issue 6. September, 1998. p. 3.

13 LA II. paragraph 157.

Q84.910/15/1999
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ODUF

ADUF

CRIS

CABS

BellSouth offers the Optional Daily Usage File (ODUF) to provide
CLECs with customer usage information on billable transactions
for resold lines, Interim Number Portability (INP) accounts, and
UNE ports.14

BellSouth offers the Access Daily Usage File (ADUF) to provide
CLECs with customer usage information for interstate access
services/calls originating from, and terminating to, UNE ports.IS

BellSouth offers the Customer Record Information System (CRIS)
as an invoiced billing information delivery vehicle that provides
CLECs with call detail records, billable events, and billing charges
associated with local and local toll for individual end users.

BellSouth offers the Carrier Access Billing System (CABS) as an
invoiced billing information delivery vehicle that provides CLECs
with bulk billed and call detail access usage as well as billing for
designed UNEs.

Figure II - IV: OSS Interface Descriptions

Billing

Billing

Billing

Billing

Test Objectives

The Test Objectives prOVide a broad characterization of the type of testing to be
conducted within each testing event. Figure II- Vsummarizes the Test Objectives that
will be addressed in accordance with the Georgia Order:

Interface This objective tests the ability of BellSouth to provide
RORdiscriminatory access to its ass interfaces in support of the
BellSouth-CLEC business relationship. The electronic interfaces tested
will include both industry standard machine-to-machine and terminal
type interfaces.

14 Stacy LA II Affidavit. paragraph 184-6.

15 LA II. paragraph 160.

Q8f.W1O/15/1999
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Functionality

Performance

Volume &
ScalabilityCapacity
Management

Documentation

This objective tests the ability of BellSouth to provide electronic pre
ordering, ordering, provisioning, maintenance and repair, and billing
ass functionality sufficient to allow CLECs a meaningful opportunity
to compete in the local telecommunications serVices market. In
accordance with the Georgia Order, this MTP will address
functionality for UNEs only.

This objective will evaluate the transactional and operational testing
conducted through the test facilities to determine whether the results
repeated through the test process match the corresponding data and
the reports generated by BellSouth's performance measurement
systems. This Test Objective will include validation of BellSouth's ass
performance measure results to ensure that they are being accurately
reported.

This objective tests the ability of BellSouth's electronic ass interfaces
to support reasonably foreseeable transaction volumes.

This objective tests the adequacy of BellSouth's ass interface
documentation in describingused to describe to CLECs hew--tethe
implementation and use all of the business rules and technical
specifications defining the electronic ass functions available to them.

Figure II - V: Test Objective Descriptions

Deliverable Scope

The follOWing figure describes the primary deliverables for the Test:

BellSouth-Georgia ass
Evaluation Master Test Plan
(MTP)

Se,wt)' l, 2. amJ.1Test
E:lEception ReportsInterim
Status Reports

The MTP details the scope of the test, including the definition of
test cycles, test scenarios for transactional testing, and the
methodologies for test execution.

The Se''erity 1, 2. aFlfJ.1 Test Exception Report contaiAs a
description and history of all open and closed critical defects
identified during the !Tes6tatus reports contain descriptions of
major test activities and a summary of exceptions (defects in
components [software, documentation, or procedures)) identified
in the course of the evaluation.

08f.l.910/15/1999
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Test Results Reports The Test Results Report is the formal summary of test results,
including the quantitative data and the qualitative assessments
that result from conducting the !+est. This is a formal report out
on the results of the !+est.

Figure II - VI: Test Deliverable Descriptions

C. Goals and Objectives

1.0 Goals

Test Scope

The overall goal of this document is to provide a comprehensive description of the plan to
test BellSouth's OSS systems, interfaces, information, and processes in accordance with
the Georgia Order. This MTP will be the foundation upon which individual tests will be
designed and executed.

Test Results

The !+est will provide tlle-results reports necessary f0l10 assist be lised b)' _the Georgia
PSC, Doj and FCC inta assessing BellSouth's compliance with the provision of
nondiscriminatory access to its OSS in support of CLEC entry into the local
telecommunications services market.

2.0 Objectives

• Assess ability ofa CLEC to build interfaces to BellSouth's ass with
publicly available information.

The !+est will assess the feasibility of building operational interfaces to
BellSouth's OSS infrastructure from publicly and/or commercially available
sources.

• Verify the capacity and/or scalability of BellSouth's ass gateways to
meet future projected volumes.

The !+est will evaluate whetherverify that BellSouth's electronic pre
ordering, ordering, and maintenance & repair OSS gateways have the ability
to process representative normal and peak transaction volumes for the year
end 2001 (YEO1) time frame. This segment of the Hest will address the

()84.610/1S/1999
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capacity management procedures scalability of the technology and
architectl:lFe required to support the above mentioned volume forecasts, in
addition to transactional testing of projected normal and peak volumes.

• Verify the functionality of BellSouth's electronic ass gateways.

The fIest will verify thatevaluate whether BellSouth's electronic OSS
gateways support the applicable pre-ordering, ordering, provisioning,
maintenance & repair, and billing functionality for UNEs.

D. Document AudiencelVendor Selection

The audience for this document includes those directly responsible for the design,
development, execution, and reporting of specific tests and !+est results, and parties
interested in the scope and results of the fJ:est. The indefJendent third fJarty auditor
{KPMG} and tester (HP) were designated and described in the Georgia Order as Firm B
and Firm A, respectively. On September 2, 1999, KPMG was designated Test Manager.
KPMG and HP were selected as a result of their sUfJerior EJoualifications as well as the
substantial eXfJerience tHese firms have in similar projects in other states, such as New
¥afk:.:

Many of the follOWing stakeholders are referred to throughout this document:

Georgia Public Service Commission

The Georgia PSC will ensure that this document meets the third party testing
requirements outlined in the Georgia Order, including validation of test cycles, test
scenarios, performance measures, and evaluation criteria. Additionally, the Georgia PSC
is respon~ible for the fmal evaluation and interpretation of !+est results.

KPMG

KPMG is the independent tHird party auditor resfJonsible for auditing tHe entire testing
process, approving the MTP, and reporting tHe test results to the Georgia PSG.KPMG is
responsible for:

• Preparation and approval of the specific test plans for each of the test
domains, including Pre-ordering, Ordering and Provisioning. Billing.
Maintenance and Repair, and Change Management as well as all volume
testing associated with each of these domains, consistent with the
Commission's May 20,1999 order and the MTP.

• Preparation of Local Service Request data, pre-ordering data, billing data. or
any similar data required to implement the test plans described above.
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• Direction of the execution of the test plans, reporting of results, and
preparation of the final report for the Commission.

Hewlett-Packard (HPJ

HP is the indeJJendent third JJarty responsible for conducting the feature, function, and .
llolume tests using Bell~outh' s interfaces consistent with the relluirements of the Georgia
Order and for reJJorting the test results to KPMG. HP will be assigned the responsibilities
of preparing the Testing Infrastructure which includes, (a) preparing intetfaces to conduct
the test plans developed by KPMG, (b) transmitting and receiving the test data, and (c)
collecting and reporting the results to KPMG

Federal Communications Commission

The FCC may wish to observe the development, execution, and evaluation of the !+est in
preparation for responding to BellSouth's forthcoming application to provide in-region,
interLATA services in the state of Georgia.

Department ofJustice (Do])

The Dol may wish to observe the development, execution, and evaluation of the !+est in
preparation for responding to BellSouth's forthcoming application to provide in-region,
interLATA services in the state of Georgia.

CLEC Community

CLECs will use this document to understand the scope (breadth and depth) and results
categories of the !+est, and to provide their comments as stipulated in the Georgia Order.

BellSouth

BellSouth will use this MTP to understand the testing framework and to prepare the test
bed.

E. Assumptions
This section describes the project-level assumptions made in the development of this
MTP. Many scope-related assumptions were derived directly from the Georgia Order.
Others are based on analysis of regulatory orders, including the results of prior filings by

Q84.910/15/1999
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BellSouth and other RBOCs. Additional lower-level assumptions may be discussed
within the appropriate sections of this document.

BellSouth Involvement & Support

• BellSouth will provide access to the applicable training courses and
documentation in support of the !+est.

• BellSouth will provide the necessary resources, facilities, and support to set
up the Build and the supporting test bed reqUired to execute the Hest (e.g.,
equipment, identification badges, interface security access, customer account
information, test transaction tracking fields, etc.).

• BellSouth will process test transactions as part of normal production
activities, including the provisioning of some test cases.

• BellSouth will allow KPMG and HP to observe wholesale processes on-site
dUring applicable evaluation efforts.

• BellSouth will prOVide KPMC aHd HP access to historical data and current
operational reports, as applicable, to complete the evaluation.

• BellSouth will maintain a stable OSS environment for the duration of the
fJ:est.

• All BellSouth tools and documents made available to KPMG and HP are or
will be made publicly available.

Test Scope

• The interfaces, products, and processes targeted in this evaluation are defined
in the Georgia Order.

• The !+est will be conducted using a military-style approach. Each test target
will be regression tested until all SeJlerity 1, 2, ami 3 test exceptions are
eliminated, or until a determination is made to halt testing of a target.

• BellSouth's resale telecommunications services will only be addressed in
volume testing to ensure a valid mix of transaction types for the targeted OSS
interfaces. No functional testing or process evaluation of resale services will
be conducted as part of this !+est.

• Transaction projections will include volumes across BellSouth's entire nine
state region even though the !+est is being designed and conducted in support
of a Section 271 application for the state of Georgia.

Q84.91O/15/1999
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• Transaction volume projections will be developed from actual data trends.
CLEC forecasts. and market share loss curve case study analysis for the YEOl
time frame.

• Volume testing of BellSouth's ass interfaces will address normal and peak
volumes for electronically submitted transactions.

• Volume testing of the ordering ass interfaces will include orders that flow
through to firm order confirmation (FOC). auto-clarified errors, and a
representative sample of service requests and errors that fall out for manual
processing.

• Volume testing of the billing and provisioning OSS interfaces is outside the
scope of this !+est.

• Scalability Capacity Management analyses will be conducted for BeliSouth's
ass interfaces that deliver pre-ordering, ordering, provisioning, maintenance
and repair, and billing functionality to CLECs.

• All manually submitted OSS process transactions are outside the scope of this
!+est.

• The !+est will require the provisioning of a sample of UNE test cases.

• Testing the billing OSS infrastructure will require the generation of test calls
across two consecutive billing cycles.

• Maintenance and repair trouble reporting transactional tests for new installs
will be staggered in time such that any gaps between actual customer service
activation and completion notice (CN) delivery will be addressed.

• Document analyses will address the information prOVided to CLECs by
BeliSouth (including that prOVided during training classes) for all identified
ass interfaces for both resale services and UNEs.

F. Document Structure

I Document Control Dermes document version control, distribution. and
approval requirements.

Q84.910/15/1999
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II Introduction Documents the project background. scope and
objectives. assumptions. and limitations.

III Test Plan Framework Describes the methodologies for testing BellSouth·s
OSS systems. interfaces. and processes. including how
testing is segmented and organized.

IV Pre-Ordering Test Section Describes the tests and methodologies to be applied to
the Pre-Ordering process domain.

V Ordering & Provisioning Describes the tests and methodologies to be applied to
Test Section the Ordering and Provisioning process domains.

VI Billing Test Section Describes the tests and methodologies to be applied to
the Billing process domain.

VII Maintenance &Repair Test Describes the tests and methodologies to be applied to
Section the Maintenance & Repair process domain.

VIII Forecasting & Change Describes the tests and methodologies to be applied to
Management Test Section the forecasting & Change Management business

processes.

Appendix Product Selection Describes the selection process for resale services and
A UNEs to be addressed in the r:rest.

Appendix Pre-Ordering Scenarios Defines the Pre-Ordering test scenarios for use in
B-1 functional and volume testing.

Appendix Resale Ordering Scenarios Defmes the resale services test scenarios for use in
B-2 resale scenarios used in volume testing.

Appendix UNE Ordering Scenarios Defmes the UNE test scenarios for use in functional and
B-3 volume testing.

Appendix Billing Scenarios Defines the billing test scenarios for use in functional
B-4 testing.

Appendix M&R Scenarios Defmes the maintenance and repair test scenarios for
B-5 use in functional and volume testing.

Appendix Volume Analysis Describes the volume forecasting methodology and the
C transaction volumes by product type and activity type to

be applied in volume testing.

Appendix Evaluation Criteria Lists the process Evaluation Criteria that will be
D-l collected as part of the !+est.
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Appendix
0-2

Appendix
E

Appendix
F

Appendix
G

Service Quality
Measurements Regional
Perfonnance Reports

Test Cycles

References

Glossary

BellSouth Service Quality Measurements Regional
Performance Report dated 8/10/1999.

Describes the test cycles that will be executed as part of
the !+est.

Lists the references used in developing this document.

Lists the terms and defrnitions used throughout this
document.

Figure II- VII Document Overview
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